

## **Harberton Parish Neighbourhood Plan (HNP)**

### **Meeting of the Steering Group**

7.00pm Tuesday 2<sup>nd</sup> September 2025 Harberton Parish Hall

#### **Item 8: Neighbourhood Plan Workstream**

Notes provided by Anne Watson

I have updated the work plan based on the consultation timetable. Run through of points needed. Points to consider/note please.

1. Review overall timetable now concluding end 26.
  - a. Consultation analysis conclusion 15<sup>th</sup> Oct – is an extra meeting needed to consider allocation or can it wait till Nov meeting?
  - b. Timetable of SEA?
2. Review detail for completion of Reg 14 draft.
  - a. Completion of regulation HNP regulation 14 draft now estimated at end Dec 25. Many factors involved in this and input needed on the following in particular
  - b. It is important to note the policies in any NP are the legal points that will be referred to once the plan is adopted. Therefore the policies are a v significant part of the document.
  - c. The following is Per working group analysis. Policies in the current draft of HNP inconsistently written varying from so detailed that meaningful application would be v difficult and others when detail is clearly lacking eg just the statement “electric vehicle infrastructure”. There are also objectives in each chapter which in some cases are more concise and applicable than the policies. There are a set of desired outcomes in the introduction that are thought clear and possibly helpful (none in the flood chapter which needs addressing). In conclusion the whole thing needs reworking into a standard agreed format. AW and JP have been actioned to produce template chapter which can then be followed. To illustrate the current policies and objectives have been tabulated and are attached.  
Action needed- Need to agree the details needs reworking, by who and when (is in the work plan from now for 1 month for the policies and Mid sep-mid oct for the chapters).
  - d. Timepoint added to plan to allow PC to consider adjusted policy wording given they have approved previous versions.